

Project	Timeline	Remarks
Clean Streets Application	Publication of Tender: 07/08/ 2025 Tender fee and EMD: 22/08/2025 Technical Bid Opening: 22/08/2025 Financial Bid Opening: Letter Of Award: 04/09/2025 Tripartite Agreement: 02/12/2025 Work Order: Kick off Meeting: Design Document: Deployment of Software: Go-Live Date:	Work order accepted by SSI; Tripartite Agreement Sign-off completed; Escrow Account Establishment-HDFC bank is selected by ASCDCL and CSMC. ; sandboxing for the PFIG pendig with SSI.; vaahan integration ; mobile app - uploaded on playstore. Payment Gateway integration completed, Request for PG TID is raised by SSI to HDFC Preliminary training of field officers wrt the Clean Streets application was held - 12th november 2025 • Clean Streets admin dashboard training was given to ASCDCL operator -13th January 2026 • HDFC/Razorpay payment integration audit completed. • Clean streets integration on Smart Chhatrapati Sambhajnagar Whatsapp Chatbot is complete
UDAN	1.A meeting was held in the presence of Hon. commisioner sir where IndusInd Bank expressed their desire to resume their work on the project - 17th November 2025 2. A meeting was held to review UDAN project status and streamline the project timeline - 31/12/2025	• Indusind bank stated they will follow through the commitment made with hon Commissioner sir during the meeting and comply. • ASCDCL shared Zone 7 and Zone 9 property related data with Redmelon for migrating the data of UDAN plates to Bharat DDN platform and Redmelon has migrated the data of these plates on Bharat DDN platform and have generated Digi-PINs for the installed 50000 plates, only property tagging is remaining. •Redmelon has committed that as soon as they'll receive the property data of zone 4 properties, they can start the UDAN plates installation work.
Smart Pravesh website	to be defined Publication of Tender: Lettter of Award: Work Order: Design Document: Deployment of Software: Go-Live:	• Smart Parking Software is deployed and being used at the Adventure Park. • CSMC conveyed updation in the receipt format, that has been updated in software by navaacharan labs and deployed by Mars on the server on 29th January 2026 • Navaacharan team has received data wrt rate charts of all CSMC gardens and they've added this data locally.